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ilingls Commerce Comimission
TO: ICC COMMISSION RAIL SAFETY SECTION

3

[

FROM:IDOT - LOCAL ROADS & STREETS - ROOM 205

RE: COPIES OF RAILROAD BILLS FOR LR&S PAID FROM GRADE CROSSING
PROTECTION FUNDS.

FOR YOUR FILES AND INFORMATION, PLEASE FIND ENCLOSED COPIES
OF ALL BILLS THAT HAVE BEEN PROCESSED FOR PAYMENT OUT OF THE
GRADE CROSSING PROTECTION FUND DURING THE PAST WEEK. ANY
QUESTIONS ABOUT THESE BILLS SHOULD BE DIRECTED TG HANK
CRONISTER, SR. OR KAREN BEERUP'IN THE LR&S FISCAL CONTROL UNIT
OFFICE. THANK YOU.

HANK D. CRONISTER, SR.
FISCAL CONTROL UNIT CHIEF
217-785-8747

KARENBEERUP

ACCOUNT TECHNICIAN I
217-782-1357
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FOARQUSC ILLINCIS DEPARTMENT OF TRANSPORTATION

06/08/01 11:26 PROOF 'READING REPORT PAGE i
SCHEDULE 448403 FYR 2001 ACCTG ENTITY 45 APPR ACCT 019-49446-7700-0020 01 ITEMS TOTAL SCHEDULE AMOUNT 309.58
ITEM NBR UL PAYEE ELGIN JOLIET & EASTERN RWY CO PAYEE ID 004532 BATCH/SINGLE 8 ITEM AMQUNT 309.58
LOC RDS & STS-HWY CONST (217 782-1357)
PO BOX 360831 SERVICE DATES: 05/31/2001-05/31/2001
PITTSBURGH PA 15251 $931 RAILROAD IMPROVEMENT

CONST INSTALL WARNING SYSTEM @ NAPERVILLE RD IN PLAINFIELD,I
L INV 105232 ICCT 00-0078 XP01006

INV: DATE 05/31/2001 NBR 105232 RCVD 05/31/2001 APRVD SPLIT N INV REC # 999827695 GROSS 309.58
ITEMS: ORDRD ACCPTD SERVICE 05/31/2001 - 05/31/2001 FPA# BUYER CERT ADJ 0.00
EXEMPT P-PROT CONTRACT MAIL N PRTY N FINAL P RETATNAGE 0.00 TAX 0.00
CLAIM N FTA GRANT (Y/N) N VOUCHER # GAAP 4200 ENTERED 06/08/2001 NET 309.58
SPLIT 02 NET 309.58

IFMO 12 FUNC 230 BRESP 8045/0000 ECBJ 7721/00/ DESC CONSTR & IMPROVE HWYS UNIT ADJ 0.00
OBL# XP01006 SJ# GP-45-982-90 PART 2 CO 197 FT/S 07A K CHICAGDO IN" TAX 0.00
PARCEL EST # 00 TRACKING EMER SSN E/VVD N LOCAL 0.00 QTY 0.00
FED PROJ NER ROUTE LOCAL ROADS SECTION GRADE XING PROTECT MASTER JOB - -

*%% END OF REPORT ***
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ELGIN JOLIET & EASTERN RWY
P.O. Box 68MonroevillePA 15146

REMIT TO:

ELGIN. JOLIET & EASTERN RAILWAY CO. INVOICE NO. 105232
P.O. BOX 360931 INVOICE DATE 05-31-01
PITTSBURGH, PA 15251-6931 CUST OR’DER NO.

TERMS ON RECEIPT
INVOICE TYPE 200 - MAINTENANCE OF WAY

DUPLICATE
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BILL TO: SEND INQUIRIES TO:
IL DEPT OF TRANSPORTATION ACCOUNTS RECEIVABLE DEPT
2300 SOUTH DIRKSEN PARKWAY EJ&E RAILWAY COMPANY
P.O. BOX 68
SPRINGFIELD IL 62764 MONROEVILLE, PA 15146
DESCRIPTION AMOUNT

WORK PERFORMED DURING APRIL 2001 INVOLVING THE
INSTALLATION OF A NEW CROSSING WARNING SYSTEM AT
NAPERVILLE ROAD IN PLAINFIELD, IL 309.58

PREVIOUS BILLING ON THIS PROJECT:
INV #103220 03-21-01 5 403.89
104205 04-27-01 447.38

TOTAL BILLED TO DATE 5 1160.85

WILL COUNTY
AAR DOT #260580J
MILLEPOST 64.39-A

EJE PROJECT #5638%/AFE #3752/EST #6395

SEE ATTACHED DETAIL 50
YOUR PORTION -+88%

¥xkk ¥ *PROGRESSIVE BILL #3%%%%%4
TOTAL AMOUNT 5 309.58



PROJECT INVOICE DETAIL REPORT

Report For Project $6389 From 04/01/2001 To 04/30/2001

Date Operation Code Description Quantity Rate Price %Additive Additives Total
Customer : 23 ILLINOIS DEPT OF TRANSPORTATION
Project $6389 NAPERVILLE ROAD CROSSING WARNING
Facility : X0158
LABOR
04/11/2001 099 Signal Work 192 Signal tech 3rd year (ingl skill dif) 1.26 $20.77 $25.96 68.02% $17.66 $43.62
04/24/2001 099 - Signal Work 192 Signal tech 3rd year {incl skill dif) 3.00 $20.77 $62.31 68.02% $42.38 $104.69
04/30/2001 099 Signal Work 866 -Signal foreman (incl skill dif} 7.84 $23.20 $181.66 68.02% $123.57 $305.23
04/30/2001 099 Signal Work 866 -Signal foreman (inci skill dif) 0.50 $34.80 $17.40 68.02% $11.84 $29.24
LABOR Total
$482.77
EQUIPMENT
04/11/2001 099 Signal Work S06 -Truck 1.26 $10.67 $13.34 0.00% $0.00 $13.34
04/24/2001 099 - Signal Work S06 - Truck 3.00 $10.67 $32.01 0.00% $0.00 $32.01
04/30/2001 099 Signal Work SO7 - Hi Rail Truck 8.33 $10.30 $85.80 0.00% $0.00 $85.80
EQUIPMENT Total
$131.15
MATERIAL
04/30/2001 099 - Signal Work non-stockEIEJOLT - RED MARKING PAINT 1.00 $4.98 $4.98 5.00% $0.25 $5.23
MATERIAL Total
$5.23
Facility Total NAPERVILLE ROAD
- $619.15
Project NAPERVILLE ROAD CROSSING WARNING Total $619.15
Percent Billable 50.00%
Billable Total $309.58
Customer ILLINOIS DEPT OF TRANSPORTATION Total $619.15
Customer Billable Total $309.58

Printed on 5/30/2001 at 3:02PM
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PROJECT INVOICE DETAIL REPORT

Report For Project $6389 From 04/01/2001 To 04/30/2001

Date operation Code Description Quantity Rate Price %Additive Additives Total
customer : 1100 EJ&E
Project S6389 NAPERVILLE ROAD CROSSING WARNING
Facility : X0158
LABOR
04/11/2001 099 - Signal Work 192 ~ Signal tech 3rd year (in¢l skill dif) 1.26 $20.77 $25.96 0.00% $0.00 $25.96
0472472001 099 -Signal Work 192 - Signal tech 3rd year (incl skill dif) 3.00 $20.77 $62.31 0.00% $0.00 $62.31
04/30/2001 099 - Signal work 866 - Signal foreman (inel skill dif) 7 .84 $23.20 $181.66 0.00% $0.00 $181.66
W/30/2001 099 Signal Work 866 - Signal foreman (incl skill dif) 0.50 $34.80 $17.40 0.00% $0.00 $17.40
LABOR Total
$287.33
EQUIPMENT
04/11/2001 099 - Signal Work 506 - Truck 1.26 $10.67 $13.34 0.00% $0.00 $13.34
0472472001 099 -Signal Work 506 - Truck 3.00 $10.67 $32.01 0.00% $0.00 $32.01
04/30/2001 099 Signal Work 507 Hi Rail Truck 8.33 $10.30 $85.80 0.00% $0.00 $85.80
EQUIPMENT Total
$131.15
MATERIAL
04/30/2001 099 -Signal Work non-stockEJEJOLT - RED MARKING PAINT 1.00 $4.98 $4.98 0.00% $0.00 $4.98
MATERIAL Total
$4.98
Facility Total NAPERVILLE ROAD
$423.46
Project NAPERVILLE ROAD CROSSING WARNING Total $423.46
Percent Billable 50.00%
Billable Total $211.73
Customer U&E Total $423.46
Customer Billable Total $211.73

Printed on 5/30/2001 at 3:02PM

Page 1 of 2



FOARQUSC ILLINOIS DEPARTMENT OF TRANSPORTATICN
06/08/01 11:11 PROOF READING REPCORT PAGE 1
SCHEDULE 448404 FYR 2001 ACCTG ENTITY 45 APPR ACCT 019-49446-7700-0020 01 ITEMS TOTAL SCHEDULE AMOUNT 187.98
ITEM NBR 01 PAYEE ELGIN JOLIET & BEASTERN RWY CO PAYEE ID 004532 BATCH/SINGLE S ITEM AMOUNT 187.%8
LCC RDS & STS-HWY CONST (217 782-1357)
PO BOX 360931 SERVICE DATES: 05/31/2001-05/31/2001
PITTSBURGE PA 15251 6931 RATILROAD IMPROVEMENT
CONST INSTALL WARNING SYSTEM /GATES @ CENTER ST IN PLAINFIE-
LD, IL INV 105233 ICC T00-0078 XP01006
INV: DATE 05/31/2001 NBR 105233 RCVD 05/31/2001 APRVD SPLIT B 1INV REC # 993827722 GROSS 137.98
ITEMS: ORDRD ACCPTD SERVICE 05/31/20C1 - 05/31/2001 FPA# BUYER CERT ADJ 0.00
EXEMPT P-PROT CONTRACT MAIL N PRTY N FINAL P RETAINAGE 0.0¢ TAX 0.00
CLAIM N FTA GRANT (Y/N)} N VOUCHER # GAAP 4200 ENTERED 06/08/2001 NET 187.98
SPLIT 01 NET 187.98
IFMO 12 FUNC 230 BRESP 8045/0000 EOBJ 7721/00/ DESC CONSTR & IMPROVE HWYS UNIT ADJ 0.00
OBL# XP01006 SJ# GP-45-982-90 PART 2 CO 197 FT/S 07A K CHICAGO INV TAX 0.00
PARCEL EST # 00 TRACKING EMER SSN E/VVD N LOCAL 0.00O0 QTY 0.00
FED PROJ NBR RQUTE LOCAL ROADS SECTION GRADE ZXING PROTECT MASTER JoB - - -
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#*%* END OF REPORT ***
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ELGIN JOLTIET & EASTERN RWY
P.0.Box 68 MonroevillePA 15146

REMIT TO:

ELGIN, JOLIET & EASTERN RAILWAY CO, INVOICE NO. 105233
P.O.BOX360931 INVOICE. DATE 65-31-01
PITTSBURGH. PA 15251-6931 CUST ORDER NIO.

TERMS ON RECEIPT

DUPLICATE

INVOICE TYPE 200 - MAINTENANCE OF WAY
DESCRIPTION

BILLTO: SEND INQUIRIES TO:
IL DEPT OF TRANSPORTATION ACCOUNTS RECEIVABLE DEPT
2300 SOUTH DIRKSEN PARKWAY EJ&E RAILWAY COMPANY
P.O. BOX 68
SPRINGFIELD IL 62764 MONROEVILLE, PA 15146
DESCRIPTION AMOUNT

WORK PERFORMED DURING APRIL 2001 INVOLVING THE
REVISION OF THE CROSSING WARNING SYSTEM & ADDITION
OF GATES AT CENTER STREET IN PLAINFIELD, II.. 187.98

PREVIOUS BILLING ON THIS PRQ.JECT:
INV #103228 03-21-01 $ 2367.99
104212 04-27-01 588.22

TOTAL BILLED TO DATE $2956.21

WILL COUNTY ‘
AAR DOT #260 582X Voo -ooMyg
MILEPOST 64. 59-A

EJEPROJECT #S6392/AFE #3751/EST #6398
SEE ATTACHED DETAIL

YOUR PORTION 50%

‘“r*x**PROGRESSIVE BILL #3%%%k*x%
TOTAL AMO!INT $ 187.98



PROJECT INVOICE DETAIL REPORT

Report For Project $6392 From 04/01/2001 To W/30/ 2001

Date Operation Code Description Quantity Rate Price %Additive Additives Total
customer 23 ILLINOIS DEPT OF TRANSPORTATION
Project $6392 CENTER ST PLAINFIELD CROSSING WARNING SYSTEM
Facility : X0162
LABOR
04/09/2001 099 Signal Work 192 Signal tech 3rd year (inc! skill dif} 2.00 $20.77 $41.54 68. 02% $28. 26 $69. 80
04/11/2001 099 -Signal Work 192 Signal tech 3rd year (inc! skill dif} 1.25 $20.77 $25. 96 68. 02% $17.66 $43.62
04/23/2001 099 Signal Work 192 Signal tech 3rd year (ingl skill dif) 4.50 $20.77 $93. 47 68.02% $63. 58 $157. 05
04/26/2001 099 Signal Work 192 Signal tech 3rd year (incl skill dif) 0.50 $20.77 $10.39 68. 02% $7.07 $17. 46
LABOR Total
$287. 92
EQUIPMENT
04/09/2001 099 Signal Work 506 -Truck 2.00 $10. 67 $21.34 0.00% $0. 00 $21. 34
04/11/2001 099 Signal Work 506 - Truck 1.25 $10. 67 $13.34 0.00% $0.00 $13.34
04/23/2001 099 Signal Work S06 Truck 4.50 $10. 67 $48. 02 0.00% $0.00 $48. 02
04/26/2001 099 - Signa! Work 506 Truck 0.50 $10. 67 $5.34 0.00% $0. 00 $5.34
EQUIPMENT Total
$88. 04
Facility Total CENTER STREET PLAINFIELD —_——
$375. 96
Project CENTER ST PLAINFIELD CROSSING WARNING SYSTEM Total $375.96
- Percent Billable 50.00%
Billable Total $187.98
Customer ILLINOIS DEPT OF TRANSPORTATION Total $375.96
Customer Billable Total $187.98

Printed on 5/30/2001 at 3:08PM
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